ID | Task Name Fixed Cost | Fixed Cost Accrual Total Cost Baseline Variance Actual Remaining
1 ECCO Audit Implementation Plan $0.00 Prorated  $310,000.00 $0.00 $310,000.00 $0.00 $310,000.00
2 Project Planning Activities $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
3 Create and Execute Relevant Memoranda of Understanding (MOU) $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
4 Discuss and Establish Expectations, Roles for POC Team $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
5 Establish Change Management Process $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
6 Determine Notification Process for System Changes $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
7 Establish Testing Procedures Upon Implementation of System Changes $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
8 Identify Roles and Responsibilities of Agency Making the System Change $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
9 Update Change Management Process as Necessary Through Implementation $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
10 Incorporate Change Management Process into MOU $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
11 Draft and Circulate MOU $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
12 Receive Feedback $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
13 Incorporate Feedback $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
14 Execute MOU $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
15 Create Project Management Organization $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
16 Complete Project Plan $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
17 Establish Status Reporting and Communications Mechanisms $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
18 Create Template for Documenting Process, Lessons Learned $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
19 Maintain PMO $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
20 Review and Update Project Plan $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
21 Complete Status Reports $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
22 Implement Communications Plan $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
23 Requirements Gathering $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
24 Plan and Prepare for Requirements Gathering Session $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
25 Identify Participants $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
26 Identify Key Individuals $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
27 Set Expectations for Participation $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
28 Invite Individuals to Validation Meeting $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
29 Create Strawman Business and Technical Artifacts $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
30 Model Use Cases $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
31 Draft Sequence Diagram $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
32 Model Data Elements in Modeling/Mapping Tool $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
33 Conduct Requirements Gathering and Validation Session $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
34 Validate Technical Artifacts $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
35 Confirm Trigger Events for Exchanges with Technical Users $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
36 Discuss Business Flow in Affected Systems with Technical Staff $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
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37 Validate Business Artifacts $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
38 Review Domain Model $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
39 Discuss Data Elements Exchanges in an Automated Enviornment $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
40 Finalize TSB Integration Requirements $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
41 Incorporate Feedback $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
42 Circulate Updated Deliverables to TSB Requirements Group $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
43 Receive Feedback $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
44 Incorporate Feedback $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
45 Distribute Final Domain Model, Use Case and Sequence Diagrams $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
46 Design Activities $0.00 Prorated $24,000.00 $0.00 $24,000.00 $0.00  $24,000.00
47 Conduct Database Design Meeting $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
48 Establish Required Database Functionality $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
49 Determine Logical and Physical Design $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
50 Establish Management and Operations of Database $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
51 Determine Non-Functional Requirements $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
52 Establish Consensus on Citation Number Extension $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
53 Create Specifications Document $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
54 Circulate Specification Document to Planning Committee $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
55 Receive Feedback $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
56 Incorporate Feedback $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
57 Distribute Specification Document $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
58 Establish Development Mechanism $0.00 Prorated $15,000.00 $0.00 $15,000.00 $0.00  $15,000.00
59 Establish Codebase Structure $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
60 Establish Development Tools $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
61 Establish Configuration Management $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
62 Establish Test Plan and Support $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
63 Implement Transmission-Based Exchange $0.00 Prorated $8,000.00 $0.00 $8,000.00 $0.00 $8,000.00
64 Contact Adapter Vendor for Information About Solution $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
65 Schedule Adapter Vendor Visit $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
66 Create Backend Connectivity to Interface $0.00 Prorated $5,000.00 $0.00 $5,000.00 $0.00 $5,000.00
67 System and Domain Model Mapping $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
68 Update Sequence Diagrams to Map to the Specific Applications in the Affected Sy $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
69 Identify Functionality to be Encapsulated as Web Services, Web Clients, and Brok $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
70 Map Domain Model to the GIXDM $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
71 Map ECCO Exchanges to the GIXDM $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
72 Produce IEPDs $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
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73 Establish Logical and Physical Design $0.00 Prorated $6,000.00 $0.00 $6,000.00 $0.00 $6,000.00
74 Design TraCS Endpoint $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
75 Design DPS Endpoint $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
76 Design Court Endpoint $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
77 Document Non-Functional Requirements $0.00 Prorated $3,000.00 $0.00 $3,000.00 $0.00 $3,000.00
78 Identify Security, Authentication Protocols $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
79 Discuss Schema Version Control $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
80 Implement Schema Version Control $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
81 TSB Architecture Development $0.00 Prorated  $215,000.00 $0.00 $215,000.00 $0.00 | $215,000.00
82 Establish Deployment Environment $0.00 Prorated $4,000.00 $0.00 $4,000.00 $0.00 $4,000.00
83 Establish Development Access to Databases $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
84 Establish Development Access to Application Servers $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
85 Establish Development Access to Applications $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
86 Establish Remote Login Acess to Resources (Client and the Server Ends of the W $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
87 Create TSB Transmission Development Mechanism $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
88 Build Out Codebase $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
89 Create Package and Major Component Diagram(s) $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
90 Build Out Configuration Management Repository $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
91 Build Ant Script $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
92 Implement Test Infrastructure $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
93 Procure Hardware and Installation Assistance $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
94 List Hardware Specifications on State Procurement List $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
95 List Installation Specifications on State Procurement List $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
96 Acquire System Hardware $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
97 Install System Hardware $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
98 Schedule Hardware Installation $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
99 Test System Hardware $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
100 Create Messages $0.00 Prorated $11,000.00 $0.00 $11,000.00 $0.00  $11,000.00
101 Create Ability for ECCO to Maintain and Update Translation Codes $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
102 Code and/or Format Translations for Each Relevant Data Element $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
103 Develop and Test XSLT Transformation for Domain Model Mapping $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
104 Construct WSDL for Exchange Between TraCS and TSB $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
105 Construct WSDL for Exchange Between TSB and ICIS $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
106 Construct WSDL for Return Confirmation from ICIS to TSB $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
107 Construct WSDL for Return Confirmation from TSB to TraCS $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
108 Construct WSDL for Error Message from ICIS to TSB $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
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109 Construct WSDL for Error Message from TSB to TraCS $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
110 Implement Citation Number Extension $0.00 Prorated  $180,000.00 $0.00 $180,000.00 $0.00 $180,000.00
111 ICIS Citation Number Extension Activities $0.00 Prorated  $120,000.00 $0.00 $120,000.00 $0.00 $120,000.00
112 Identify ICIS Applications/Views/Tables/Reports that Need Updating in Suppor $0.00 Prorated $7,000.00 $0.00 $7,000.00 $0.00 $7,000.00
113 Development $0.00 Prorated $52,000.00 $0.00 $52,000.00 $0.00  $52,000.00
114 Create New Algorithms to Support Exchange $0.00 Prorated $41,000.00 $0.00 $41,000.00 $0.00  $41,000.00
115 Test ICIS Use of Longer Citation Number $0.00 Prorated $20,000.00 $0.00 $20,000.00 $0.00  $20,000.00
116 TraCs Citation Number Extension Activities $0.00 Prorated $40,000.00 $0.00 $40,000.00 $0.00  $40,000.00
117 Identify Areas of TraCS that Need Updating to Support Longer Citation Numbe $0.00 Prorated $10,000.00 $0.00 $10,000.00 $0.00  $10,000.00
118 Development $0.00 Prorated $10,000.00 $0.00 $10,000.00 $0.00  $10,000.00
119 Create New Algorithms to Support Exchange $0.00 Prorated $10,000.00 $0.00 $10,000.00 $0.00  $10,000.00
120 Test TraCS Use of Longer Citation Number $0.00 Prorated $10,000.00 $0.00 $10,000.00 $0.00  $10,000.00
121 Test Information Exchange with Longer Citation Number $0.00 Prorated $20,000.00 $0.00 $20,000.00 $0.00  $20,000.00
122 Create Strategies for Synchronizing TraCS and ICIS Validation Rules $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
123 Review & Agree on Existing Client Validation Rules (& Necessary Changes) $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
124 Review & Agree on Existing Server Validation Rules (& Necessary Changes) $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
125 Establish Planned Changes to Citation Field Validation $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
126 Establish Planned Changes to File Format Validation $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
127 Design Synchronization Strategy $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
128 Update Change Management Procedures with Sychronization Strategy $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
129 Distribute Updated Change Management Procedures $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
130 Implement Strategy to Synchronize TraCS and ICIS Validation Rules $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
131 Implement New Validation Rules $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
132 Test New Validation Rules $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
133 Create Strategies for a Modify and Release Process for TraCS Fixes $0.00 Prorated $20,000.00 $0.00 $20,000.00 $0.00  $20,000.00
134 Document TraCS Distrubution Capacity - Agency Workstation $0.00 Prorated $10,000.00 $0.00 $10,000.00 $0.00  $10,000.00
135 Document TraCS Distribution Capacity - Wireless $0.00 Prorated $10,000.00 $0.00 $10,000.00 $0.00  $10,000.00
136 Identify Distribution of Updates from DPS Server $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
137 Establish Start Shift Process $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
138 Identify Programming and Business Process Changes Necessary $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
139 Design Modify and Release Process $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
140 Write Necessary Code to Support Modify and Release Process $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
141 Test Code to Support Modify and Release Process $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
142 ECCO Implementation $0.00 Prorated $48,000.00 $0.00 $48,000.00 $0.00  $48,000.00
143 Deploy WSDL $0.00 Prorated $6,000.00 $0.00 $6,000.00 $0.00 $6,000.00
144 Deploy WSDL for Exchange Between TraCS and TSB $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00

Page 4




ID | Task Name Fixed Cost | Fixed Cost Accrual Total Cost Baseline Variance Actual Remaining
145 Deploy WSDL for Exchange Between TSB and ICIS $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
146 Deploy WSDL for Return Confirmation from ICIS to TSB $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
147 Deploy WSDL for Return Confirmation from TSB to TraCS $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
148 Deploy WSDL for Error Message from ICIS to TSB $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
149 Deploy WSDL for Error Message from TSB to TraCS $0.00 Prorated $1,000.00 $0.00 $1,000.00 $0.00 $1,000.00
150 Test WSDL for ECCO Exchanges $0.00 Prorated $12,000.00 $0.00 $12,000.00 $0.00  $12,000.00
151 Test WSDL for Exchange Between TraCS and TSB $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
152 Test WSDL for Exchange Between TSB and ICIS $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
153 Test WSDL for Return Confirmation from ICIS to TSB $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
154 Test WSDL for Return Confirmation from TSB to TraCS $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
155 Test WSDL for Error Message from ICIS to TSB $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
156 Test WSDL for Error Message from TSB to TraCS $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
157 Implement and Test Client Code $0.00 Prorated $12,000.00 $0.00 $12,000.00 $0.00 $12,000.00
158 Implement and Test Client Code for Packaging TraCS Message and Sending it to t $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
159 Implement and Test Client Code for Packaging TSB Response and Sending it to the $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
160 Implement and Test Client Code for Packaging TSB Error Response and Sending it $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
161 Implement and Test Client Code for Packaging TSB Message and Sending it to the $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
162 Implement and Test Client Code for Packaging ICIS Response and Sending it to the $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
163 Implement and Test Client Code for Packaging ICIS Error Response and Sending it $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
164 Implement and Test Server Code $0.00 Prorated $12,000.00 $0.00 $12,000.00 $0.00  $12,000.00
165 Implement and Test TSB Web Service Server Code for Accepting TraCS Message $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
166 Implement and Test ICIS Web Service Server Code for Accepting TSB Message $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
167 Implement and Test TraCS Web Service Server Code for Accepting TSB Respons $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
168 Implement and Test TSB Web Service Server Code for Accepting ICIS Response $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
169 Implement and Test TSB Web Service Server Code for Accepting ICIS Error Respr $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
170 Implement and Test TraCS Web Service Server Code for Accepting TSB Error Re $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
171 Integrate Web Service Client and Server Communication $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
172 Test Web Service Client and Server Communication $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
173 Deploy Persistent XML $0.00 Prorated $6,000.00 $0.00 $6,000.00 $0.00 $6,000.00
174 Deploy Persistent XML Instance Data on TSB $0.00 Prorated $3,000.00 $0.00 $3,000.00 $0.00 $3,000.00
175 Integrate Retreival Functionality on TSB $0.00 Prorated $3,000.00 $0.00 $3,000.00 $0.00 $3,000.00
176 Testing $0.00 Prorated $15,000.00 $0.00 $15,000.00 $0.00  $15,000.00
177 TraCS Endpoint and Acceptance Test $0.00 Prorated $5,000.00 $0.00 $5,000.00 $0.00 $5,000.00
178 Implement Web Services $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
179 Conduct End-to-End Acceptance Testing $0.00 Prorated $3,000.00 $0.00 $3,000.00 $0.00 $3,000.00
180 TSB Endpoint and Acceptance Test $0.00 Prorated $5,000.00 $0.00 $5,000.00 $0.00 $5,000.00
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181 Implement Web Services $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
182 Conduct End-to-End Acceptance Testing $0.00 Prorated $3,000.00 $0.00 $3,000.00 $0.00 $3,000.00
183 Court Endpoint and Acceptance Test $0.00 Prorated $5,000.00 $0.00 $5,000.00 $0.00 $5,000.00
184 Implement Web Services $0.00 Prorated $2,000.00 $0.00 $2,000.00 $0.00 $2,000.00
185 Conduct End-to-End Acceptance Testing $0.00 Prorated $3,000.00 $0.00 $3,000.00 $0.00 $3,000.00
186 Project Wrap-Up and Demonstration $0.00 Prorated $8,000.00 $0.00 $8,000.00 $0.00 $8,000.00
187 Convene ECCO Planning Committee and Other Stakeholders $0.00 Prorated $500.00 $0.00 $500.00 $0.00 $500.00
188 Demonstrate Exchange of Citation Information $0.00 Prorated $500.00 $0.00 $500.00 $0.00 $500.00
189 Identify and Discuss Lessons Learned $0.00 Prorated $500.00 $0.00 $500.00 $0.00 $500.00
190 Identify and Discuss Issues for Broader Deployment $0.00 Prorated $500.00 $0.00 $500.00 $0.00 $500.00
191 Publish an lowa TraCS User's Guide $0.00 Prorated $6,000.00 $0.00 $6,000.00 $0.00 $6,000.00
192 Review Existing TraCS User Materials $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
193 Identify and Discuss Areas for Expansion, Improvement $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
194 Create Drafting Team $0.00 Prorated $500.00 $0.00 $500.00 $0.00 $500.00
195 Make Writing Assignments $0.00 Prorated $500.00 $0.00 $500.00 $0.00 $500.00
196 Create Drafts $0.00 Prorated $5,000.00 $0.00 $5,000.00 $0.00 $5,000.00
197 Circulate Drafts $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
198 Review Drafts $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
199 Update Drafts $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
200 Consolidate Document $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
201 Edit Document $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
202 Publish Document $0.00 Prorated $0.00 $0.00 $0.00 $0.00 $0.00
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